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MARYLAND AVIATION ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012
Construction Program

Major Projects 76.0             49.5             48.5             39.9             30.3             5.6               249.8            
System Preservation Minor Projects 69.6             55.1             65.6             62.6             56.7             52.4             362.0            

Development & Evaluation Program 5.7               8.2               7.6               2.7               1.5               1.3               27.0              

SUBTOTAL 151.3           112.8           121.7           105.2           88.5             59.3             638.8            

Capital Salaries, Wages & Other Costs 6.0               6.3               6.4               6.5               6.7               6.8               38.7              

TOTAL 157.3           119.1           128.1           111.7           95.2             66.1             677.5            

Special Funds 51.7             57.8             56.6             43.2             40.1             41.3             290.7            
Federal Funds 28.6             22.4             27.6             24.1             23.5             12.0             138.2            

Other Funding * 77.0             38.9             43.9             44.4             31.6             12.8             248.6            

Other Funding Breakdown*
TSA 9.1               0.9               -                 -                 -                 -                 10.0              
RAA 8.0               6.0               6.0               6.0               4.0               2.0               32.0              
PFC 51.3             30.4             37.9             38.4             27.6             10.8             196.4            
MEDCO 3.3               -                 -                 -                 -                 -                 3.3                
MdTA 4.6               -                 -                 -                 -                 -                 4.6                
COPS -                 -                 -                 -                 -                 -                 -                  
CFC 0.7               1.6               -                 -                 -                 -                 2.3                

77.0             38.9             43.9             44.4             31.6             12.8             248.6            

SIX-YEAR
TOTAL



Maryland Aviation Administration -- Line 1 CONSTRUCTION PROGRAM
                    Noise Zone Land Acquisition Program

                            This program promotes compatible land use around Baltimore/Washington 
International Thurgood Marshall Airport (BWI).   This is accomplished through the purchase of 
residential properties offered voluntarily for sale by owner within designated impacted noise areas.

                                                          
Homeowner Assistance Program  --  Line 2

                  MAA has acquired 250 properties through FY 2006.

                                                                                     None.

                              The Maryland Environmental Noise Act requires the Maryland Aviation 
Administration (MAA) to minimize the impact of aircraft related noise on people living near BWI.  The 
purpose of this program is to purchase, at fair market value, the most severely impacted residential 
properties within the BWI Noise Zone, and consistent with local zoning.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

AIP 2,926RW 2007
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
49

33,950
0

33,999
26,613

0
49

33,795
0

33,844
23,687

0
0

155
0

155
2,926

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

155
0

155
2,926

0
0
0
0
0
0

1001

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....

PAGE ________MAA-1



Maryland Aviation Administration -- Line 2 CONSTRUCTION PROGRAM
                    Homeowner Assistance Program

                            This voluntary program provides for the mitigation of aircraft noise and improvement 
of land-use compatibility around BWI.  Homeowners may elect to either sell their home, with the State 
ensuring a fair market value, or have their house soundproofed to reduce interior noise levels.  The 
State receives an avigation easement for each participating property.

                                                          
Noise Zone Land Acquisition Program  --  Line 1

                  MAA has participated in the soundproofing of 604 properties and sales assistance for 
113 homes through FY 2006.

                                                                                     Cost decrease of $4 million reflects FY 2007 
legislative budget reduction and updated homeowner participation forecast.

                              This program enhances the environment of neighboring communities by providing 
noise mitigation for homeowners residing within the BWI Airport Noise Zone starting with the most 
severely impacted communities.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

AIP 6,569RW 2007
AIP 840RW 2008
AIP 840RW 2009
AIP 840RW 2010
AIP 840RW 2011

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
429

26,881
0

27,310
21,301

0
429

20,338
0

20,767
11,372

0
0

1,293
0

1,293
5,729

0
0

1,050
0

1,050
840

0
0

1,050
0

1,050
840

0
0

1,050
0

1,050
840

0
0

1,050
0

1,050
840

0
0

1,050
0

1,050
840

0
0

6,543
0

6,543
9,929

0
0
0
0
0
0

1002

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 3 CONSTRUCTION PROGRAM
                    Protective Land Acquisition Program

                            This program provides for the purchase of property in the immediate vicinity of BWI 
and/or Martin State (MTN) airports to ensure its availability in future years for potential aviation 
purposes.

                                                          
None.

                  Ongoing.

                                                                                     Cost increase of $2 million due to the addition 
of FY 2012 funding.

                              This multi-year program provides the opportunity to protect property for future 
airport-related facilities, environmental requirements, and to ensure compatible land-use around the 
airports.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0

24,121
0

24,121
0

0
0

12,121
0

12,121
0

0
0

500
0

500
0

0
0

1,500
0

1,500
0

0
0

2,500
0

2,500
0

0
0

2,500
0

2,500
0

0
0

2,500
0

2,500
0

0
0

2,500
0

2,500
0

0
0

12,000
0

12,000
0

0
0
0
0
0
0

1137

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 4 CONSTRUCTION PROGRAM
                    New Terminal A/B Expansion at BWI Marshall Airport

                            This project provides for the construction of a new 11-gate Terminal/Concourse A 
and full reconstruction of a portion (4 gates) of Concourse B.  Project includes demolition of the 
original 3-gates on Concourse A, construction of a new ticketing concourse, security and concession 
areas, 11 new passenger gates and holdrooms, moving walkways, baggage claim areas on the lower 
level, and airline operations and support areas.  Four gates of the existing Concourse B will also be 
fully reconstructed to include, expanded hold rooms, concessions, moving sidewalks, other passenger 
amenities and airline support space.

                                                          
Terminal Entrance Roadway Improvements, Phase II, Upper Level Roadway Widening & Pedestrian
Overpasses at BWI Marshall Airport  --  Line 5

                  Project is in closeout phase.

                                                                                     Cost increase of $7 million to meet additional 
tenant needs.

                              Expansion of the Terminal is necessary to accommodate the continued expansion 
of domestic air service.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected 260 daily flights.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

FEDERAL

Other funding is Maryland Economic Development Corporation (MEDCO) and revenue bonds supported by Passenger Facility 
Charge (PFC).

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
33,046

0
193,454
226,500

0

0
32,046

0
183,520
215,566

0

0
1,000

0
9,934

10,934
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,000

0
9,934

10,934
0

0
0
0
0
0
0

1120

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 5 CONSTRUCTION PROGRAM
                    Terminal Entrance Roadway Improvements, Phase II, Upper Level Roadway Widening 
and Pedestrian Overpasses at BWI Marshall Airport

                            The project includes new enclosed elevated pedestrian skywalks with moving 
walkways from the existing Hourly Garage to the terminal building at Concourses A, B, and D over the 
upper level roadway.  The project also widens the upper level roadway to add new public curbside and 
two new lanes for use by commercial and airport shuttle vehicles.  Further, the project includes 
enhancements to the terminal by replacing the front window wall to improve circulation plus flooring 
and aesthetic improvements.

                                                          
New Terminal A/B Expansion at BWI Marshall Airport  --  Line 4

                  Final phase opened October 31, 2006.

                                                                                     Cost increase of $1.7 million due to unforeseen 
site conditions during excavation and coordination with adjacent new construction.

                              This project is necessary to address projected upper level roadway capacity 
requirements and terminal circulation.  The project will also help relieve traffic congestion.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected 3.5% annual passenger growth.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

FEDERAL

Other funding is revenue bonds supported by a Passenger Facility Charge (PFC) and airport parking revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
10,163

0
178,023
188,186

0

0
10,163

0
155,358
165,521

0

0
0
0

22,665
22,665

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

22,665
22,665

0

0
0
0
0
0
0

1139

BUDGET

SPECIALX GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 6 CONSTRUCTION PROGRAM
                    Concourse D/E Baggage Screening System and Baggage Claim Expansion at BWI 
Marshall Airport

                            This project will reconfigure the existing baggage screening and baggage make-up 
system to a more integrated baggage security and handling system.  Improvements will include 
changes to the baggage system configuration, sort loop, curbside check-in, redundant feed for ticket 
counters, equipment, and expansion of the current building structure.  Work will also include upgrade 
of baggage claim area.

                                                          
 None.

                  Design underway.  Construction start late FY 2008.

                                                                                     Schedule revision based on tenant consultation.

                              The ability to maintain 100 percent electronic baggage screening, while achieving 
the necessary capacity to meet projected airline departure flight schedules, is dependent upon BWI 
attaining the maximum utilization of bag screening technology.  The project will also address baggage 
claim crowding.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected 3.5% annual passenger growth

                                                   Airlines are responsible for 
operating & maintenance costs.

USAGE:

OPERATING COST IMPACT:

FEDERAL

Other funding source is Passenger Facility Charge (PFC) revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,250

0
32,415
36,665

0

0
0
0
0
0
0

0
2,780

0
0

2,780
0

0
1,470

0
3,883
5,353

0

0
0
0

10,584
10,584

0

0
0
0

10,584
10,584

0

0
0
0

7,364
7,364

0

0
0
0
0
0
0

0
4,250

0
32,415
36,665

0

0
0
0
0
0
0

1539

BUDGET

SPECIALX GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 7 CONSTRUCTION PROGRAM
                    Airfield Pavement Improvement Program at BWI Marshall Airport

                            This project includes the reconstruction and overlay of multiple taxiways, and the 
reconstruction of aircraft ramp areas between Concourses D & E and Concourses C & D.  The work 
includes pavement removal and reconstruction, improvements to drainage structures, upgrades to 
deicing collection facilities, installation of centerline lighting on taxiways, and ramp lighting.  The work 
will be accomplished in multiple phases to minimize impacts to airfield operations and maintain 
appropriate access for terminal gate usage.

                                                          
None.

                  Airfield taxiway paving and D & E ramp paving underway.  C & D ramp paving to begin 
Spring 2008.

                                                                                     Cost increase of $24.1 million reflects actual 
construction bids for the airfield taxiway paving and D & E ramp paving.  Remaining $16.6 million 
increase due to material cost increases for C & D ramp paving.

                              The project will enhance airfield safety and operations through reconstruction of 
pavement, drainage structures, and upgrade of airfield lighting to meet Federal Aviation Administration 
(FAA) standards.  The areas identified for upgrades were determined through independent pavement 
analysis as required by the FAA.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected 3.5% annual passenger growth.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

AIP 22,413CO 2007
AIP 5,000CO 2008
AIP 9,000CO 2009
AIP 8,400CO 2010
AIP 8,381CO 2011

FEDERALX

Other funding source is Passenger Facility Charge (PFC) revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,734

0
103,155
107,889
64,664

0
773

0
1

774
0

0
2,105

0
20,145
22,250
11,316

0
786

0
30,295
31,081
17,273

0
679

0
20,482
21,161
13,936

0
391

0
16,878
17,269
11,594

0
0
0

15,354
15,354
10,545

0
0
0
0
0
0

0
3,961

0
103,154
107,115
64,664

0
0
0
0
0
0

1469, 7011, 7013

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 8 CONSTRUCTION PROGRAM
                    Comprehensive Roadway Signing Phase II at BWI Marshall Airport

                            This project is the final phase of the new Comprehensive Roadway Sign System for 
BWI that was initiated as part of the Comprehensive Landside Development Program.   This project 
will make global changes to various access roadway signage including parking and cell phone lots; 
rental car facility; east and west bound on I-195, MD 170 and I-97;  and the MARC/Amtrak Station.

                                                          
None.

                  Design underway.

                                                                                     New project added to the Construction Program.

                              The signage improvements will establish consistency and clarification among 
signage that directs travelers to the terminal, parking, and rental car facilities.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFA
GrandfatheredX

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
124

0
3,579
3,703

0

0
0
0
0
0
0

0
89

0
187
276

0

0
35
0

1,689
1,724

0

0
0
0

1,703
1,703

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
124

0
3,579
3,703

0

0
0
0
0
0
0

8006

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 9 CONSTRUCTION PROGRAM
                    Midfield Complex - Aircraft Hangar at Martin State Airport

                            This project provides for the construction of a 20,000 square foot hangar in the 
midfield complex area for public aircraft maintenance and storage, and aviation-related support 
activities.  Additional access improvements include public use ramp and taxiway upgrade.

                                                          
None.

                  Design complete.  Evaluating site development options.

                                                                                     Construction funding of $7.2 million removed 
from the project due to legislative budget cut.  Project still shown in CTP pending evaluation of site 
development options.

                              Currently accommodations at Martin State Airport for storage of larger corporate 
jets and business aircraft is inadequate.  Multiple firms have expressed interest in upper scale hangar 
spaces.  It is essential to build hangars that will accommodate larger corporate jets and provide quality 
of hangars commensurate with the type of premium aircraft utilized by customers.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   Operation cost will be recovered 
through common user fees.
OPERATING COST IMPACT:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
470

0
0

470
0

0
438

0
0

438
0

0
32

0
0

32
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
32
0
0

32
0

0
0
0
0
0
0

1425

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 10 CONSTRUCTION PROGRAM
                    Midfield Complex - New Air Traffic Control Tower at Martin State Airport

                            This project provides for the construction of a new Air Traffic Control Tower to be 
located in the midfield complex area at MTN.  The new control tower will be higher to provide Federal 
Aviation Administration (FAA) with improved line of sight.

                                                          
None.

                  Tower options under evaluation.

                                                                                     Cost decrease of $5.1 million reflects scope 
change eliminating the Taxiway F Extension.

                              A new control tower will provide for greater visibility and more efficient aircraft 
control in and around MTN.  The existing 74 ft. control tower is over 50 years-old, and has exceeded 
its useful life.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   Operating cost will be recovered 
through common use fees.
OPERATING COST IMPACT:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,170

0
7,253
8,423

950

0
256

0
0

256
0

0
148

0
0

148
0

0
512

0
0

512
0

0
254

0
4,926
5,180

645

0
0
0

2,327
2,327

305

0
0
0
0
0
0

0
0
0
0
0
0

0
914

0
7,253
8,167

950

0
0
0
0
0
0

1121

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 11 CONSTRUCTION PROGRAM
                    Hagerstown Airport Expansion

                            This project provides for a multi-year project to expand Runway 09-27 at  
Hagerstown Regional Airport.  The project will lengthen the runway from 5,500 feet to 7,000 feet, and 
includes associated land acquisition, hold apron, stormwater management, roadway and bridge 
improvements to US 11.

                                                          
None.

                  US 11 bridge structures, roadway pavements under bridge, and runway/taxiway bridges 
work complete.  Runway/ taxiway paving and lighting underway.

                                                                                     None.

                              The Runway 09-27 improvements will correct numerous non standard conditions, 
most importantly, the lack of adequate Runway Safety Area (RSA) beyond the ends of the pavement.  
Also, the existing runway length limits the Airport in accommodating larger aircraft necessary to meet 
the growth in the region.  The extension will better facilitate larger aircraft, as well as, avoid reduction 
of runway length as an alternative resolution of RSA issues.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Approximately 15,000 annual passengers.

                                                   

USAGE:

FEDERAL

The cost shown includes federal AIP funds which go directly to the County and are being shown as Other funds.  Cost shown does 
not include Washington County contribution.  MDOT contributing $10.6 million to the project.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

57,611
57,611

0

0
0
0

18,221
18,221

0

0
0
0

10,314
10,314

0

0
0
0

8,314
8,314

0

0
0
0

6,314
6,314

0

0
0
0

6,202
6,202

0

0
0
0

4,060
4,060

0

0
0
0

2,062
2,062

0

0
0
0

37,266
37,266

0

0
0
0

2,124
2,124

0

1462

BUDGET

SPECIALX GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 12 DEVELOPMENT AND EVALUATION PROGRAM
                    Master Plan at BWI Marshall Airport

                            Study to identify long-term (25-year) projection, location and extent of BWI facility 
improvements, as required to meet future aviation demand.  Study will require in-depth evaluations of 
many factors, including future air service, runway and terminal capacities, environmental and 
community impact considerations.

                                                          
People Mover Sytem at BWI Marshall Airport  --  Line 13

                  Phase I planning studies underway.

                                                                                     Schedule modified to match current 
coordination plans.

                              To undertake a comprehensive analysis of BWI's facilities and infrastructure to 
determine what improvements are necessary to support air travel  through 2030.  The most recent BWI 
Master Plan was approved in 1987.  Most projects envisioned in the 1987 Plan have been 
constructed.  BWI and the aviation industry have changed significantly since the completion of the last 
Master Plan.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Determine facility improvements needed to 
accommodate future aviation demand.

                                                   

USAGE:

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

AIP 3,200PP 2007
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

11,051
0
0
0

11,051
7,950

2,535
0
0
0

2,535
1,586

1,401
0
0
0

1,401
1,044

3,819
0
0
0

3,819
2,854

3,296
0
0
0

3,296
2,466

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

8,516
0
0
0

8,516
6,364

0
0
0
0
0
0

1013, 1413

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 13 DEVELOPMENT AND EVALUATION PROGRAM
                    People Mover System at BWI Marshall Airport

                            The project involves concept definition and preliminary environmental studies for a 
people mover system at BWI.  The proposed Phase I system includes an alignment from the terminal 
building to the Consolidated Rental Car Facility including the BWI Rail Station and connection to 
parking facilities.

                                                          
Master Plan at BWI Marshall Airport  --  Line 12

                  Preliminary planning and environmental analysis underway.

                                                                                     None.

                              The proposed people mover system will provide the necessary additional capacity 
to address the projected increase in passenger levels and resultant traffic congestion on the terminal 
roadway system at BWI.  A people mover system will allow for better access and traffic management 
of the multiple modes of transportation serving the airport, private vehicles, shuttle buses, and  
commercial vehicles.  The system will also improve air quality.  This will be coordinated with the 
Master Plan effort.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected 3.5% annual passenger growth.

                                                   

USAGE:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

2,000
0
0
0

2,000
0

494
0
0
0

494
0

1,506
0
0
0

1,506
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,506
0
0
0

1,506
0

0
0
0
0
0
0

1122

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 14 DEVELOPMENT AND EVALUATION PROGRAM
                    Interim Airport Layout Plan Environmental Assessment at BWI Marshall Airport

                            This project provides for the study of the environmental impacts of all capital projects 
shown on the current 2010 Airport Layout Plan.  Projects include:  runway safety areas, terminal, fuel 
farm improvements, administrative office building, perimeter roadway, fire facility, hourly garage, 
midfield cargo extension, second FBO, gas station, airport hotel, Northrup Grumman apron and 
hangar, and GSE building.

                                                          
Runway Safety Area Improvements Design at BWI Marshall Airport  --  Line 15
Airport Administrative Office Building at BWI Marshall Airport  --  Line 16
Northwest Quadrant Airfield Perimeter Roadway at BWI Marshall Airport  --  Line 17

                  Environmental analysis to begin in March 2007.

                                                                                     Cost increase of $1.4 million reflects latest 
estimate of preliminary planning necessary to perform environmental analysis.

                              In accordance with Federal Aviation Administration Order 5050.4A, Airport 
Environmental Handbook, MAA must determine the environmental consequences of capital project 
development as proposed by the 2010 Airport Layout Plan.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

2,800
0
0
0

2,800
0

0
0
0
0
0
0

923
0
0
0

923
0

1,877
0
0
0

1,877
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

2,800
0
0
0

2,800
0

0
0
0
0
0
0

1429

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 15 DEVELOPMENT AND EVALUATION PROGRAM
                    Runway Safety Area Improvements Design at BWI Marshall Airport

                            This project consists of the design work necessary to support the environmental 
assessment of the Runway Safety Area (RSA) improvement alternatives and other interim Airport 
Layout Plan (ALP) improvements.

                                                          
Interim Airport Layout Plan Environmental Assessment at BWI Marshall Airport  --  Line 14
Northwest Quadrant Airfield Perimeter Roadway at BWI Marshall Airport  --  Line 17

                  Preliminary design to begin in FY 2008.  Design start dependent on environmental 
assessment schedule.

                                                                                     Increase of $5.3 million reflects a more 
accurate estimate for the level of design required.

                              In  2000, the FAA determined that the Airport's RSAs do not meet standards and 
must be brought into compliance by 2015.  MAA conducted an RSA Compliance Study between 2002 
and 2004, which examined RSA deficiencies and made recommendations for improvements to comply 
with FAA standards.  The recommended "preferred alternatives" from the RSA Compliance Study are 
now shown on the Interim ALP.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERAL

Other funding source is Passenger Facility Charge (PFC) Revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
6,000

0
0

6,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
308

0
0

308
0

0
1,449

0
0

1,449
0

0
1,449

0
0

1,449
0

0
1,449

0
0

1,449
0

0
1,345

0
0

1,345
0

0
6,000

0
0

6,000
0

0
0
0
0
0
0

1617

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 16 DEVELOPMENT AND EVALUATION PROGRAM
                    Airport Administrative Office Building at BWI Marshall Airport

                            A new office building to accommodate Maryland Aviation Administration (MAA) and 
aviation related lease space.  The MAA staff are currently located in the BWI Terminal Building and 
multiple satellite locations.  The new facility consolidates MAA management and staff into one location.

                                                          
Interim Airport Layout Plan Environmental Assessment at BWI Marshall Airport  --  Line 14

                  Planning complete.  Design start delayed to FY 2009 due to dependency upon 
Environmental Assessement schedule.

                                                                                     Preliminary engineering design is being funded 
with state dollars.

                              Due to increasing commercial demands for space in the BWI Terminal Building, 
numerous MAA offices have relocated to leased offices at various locations around BWI.  This 
detrimentally impacts communication and coordination between the various remote office locations, 
the Executive Offices, and others located in the terminal.  Increased demand for leaseable space in 
the terminal will further accentuate the problem.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,000

0
0

4,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,715

0
0

2,715
0

0
1,285

0
0

1,285
0

0
0
0
0
0
0

0
0
0
0
0
0

0
4,000

0
0

4,000
0

0
0
0
0
0
0

1498

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 17 DEVELOPMENT AND EVALUATION PROGRAM
                    Northwest Quadrant Airfield Perimeter Roadway at BWI Marshall Airport

                            This project addresses one quadrant of a proposed perimeter roadway at BWI.  The 
northwest sector will provide direct airside access from Concourse A to the Midfield Cargo Complex 
area.  Upon completion, the roadway will separate dedicated airside vehicles from aircraft operating 
within the airport operations area, eliminating potential hazards and reducing response times for all 
airside vehicles, particularly emergency and security vehicles.

                                                          
Interim Layout Plan Environmental Assessment at BWI Marshall Airport  --  Line 14 
Runway Safety Area Improvements Design at BWI Marshall Airport  --  Line 15

                  Planning start FY 2009.

                                                                                     Planning start to be coordinated with Runway 
Safety Area Improvements.

                              As the BWI traffic grows overall, associated surface and air traffic will increase 
Airport operation delay time.  The perimeter roadway will alleviate additional delays caused by 
unnecessary ground vehicle movement within the aircraft operations area.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

AIP 75PP 2009
FEDERALX

Other funding source is Passenger Facility Charge (PFC) revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

100
0
0
0

100
75

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

100
0
0
0

100
75

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

100
0
0
0

100
75

0
0
0
0
0
0

1609

BUDGET

SPECIAL GENERAL OTHERX

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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Maryland Aviation Administration -- Line 18 DEVELOPMENT AND EVALUATION PROGRAM
                    Terminal Modernization Program at BWI Marshall Airport

                            This project will identify various terminal modernization alternatives for the older 
areas of the existing terminal building and address the feasibility and/or cost of each alternative, 
including potential impacts of new fire code life-safety/security requirements, passenger access, 
secure corridor connections, and other facilities and/or services.  Areas to be evaluated, along with 
conceptual design as warranted, include Concourses C and D, and the related corridor connections, 
fire code compliance, check point improvements, as well as security and circulation/services 
enhancements.

                                                          
None.

                  Planning underway.

                                                                                     New project added to the Development and 
Evaluation Program.

                              BWI has experienced significant growth in passenger levels since development of 
the older concourses. Terminal A/B and the International Terminal provide sufficient passenger 
processing areas and accepted levels of customer service including hold rooms, moving walkways, 
brighter facilities, and expanded concessions for the public. These amenities need to be incorporated 
into the remainder of the terminal. Federally mandated security requirements are also expected to 
impact terminal space usage. Undertaking planning and conceptual design at this time will provide 
MAA with the necessary options to be responsive to passenger, airline and air service needs.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

4,000
0
0
0

4,000
0

0
0
0
0
0
0

1,745
0
0
0

1,745
0

2,255
0
0
0

2,255
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

4,000
0
0
0

4,000
0

0
0
0
0
0
0

8101

BUDGET

SPECIALX GENERAL OTHER

2006 2007 2008 ....2009.... ....2010.... ....2011.... ....2012....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 19

FY 2007 and Prior

Airport Technology

8351 CompleteMAA Airport Technology Master Plan & Strategic Plan - Complete (1330)
1,4452 CompleteMUFIDS/BIDS Upgrade - CRCF & Concessions/Pier C (1604)

7253 UnderwayCORE Network Upgrades (7400)
1,0574 UnderwayIT Equipment (1456)

2545 UnderwayIT Services (1455)
2506 Spring, 2007CADD Based Facility Management Software (7600)

Airside Development

3,2287 CompleteBWI Sewage System Upgrade - Complete (1025)
5,1688 Complete15R Triturator and Power Gate A Access Improvement (1452)

6159 CompleteApron Lighting Improvements, Phase I - Complete (1286)
14,58910 CompleteB/C Airfield Ramp Regrading (1510)

21311 CompleteAirfield Ramp Rehab/Airfield Concrete Structure & Drain Replacement (1465)
3,79412 CompleteB/C Airfield Ramp Regrading, Phase II (1610)
1,61813 CompleteFire Training Facility & Fire Pit Improvements (1454)
2,92814 CompleteGlycol Collection Tank # 3 - Additional (1318)

51915 CompleteRunway 28 Deicing Pad Water Line and Electrical (8002)
2,09616 CompleteUnderground Airfield Fire Hydrants (5) (1521)

88917 UnderwayWetland Mitigation (1024)
31318 UnderwayBWI Aerial Survey & Obstruction Removal (1313)

2,15919 UnderwayEquipment and Safety Training (7303)

Annual

2,56920 UnderwayPavement Management BWI/MTN (1389)
7521 UnderwayAirfield Structures Inspections (7005)

75522 UnderwayAirport Obstruction - Survey (7201)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 19 (cont'd)

FY 2007 and Prior (cont'd)

Annual (cont'd)

12623 UnderwayBridge Inspection (SHA Consultant) (1023)
9524 UnderwayComprehensive Regional Air Passenger Survey (1486)
5025 UnderwayReal Estate Administrative Services (7019)
5026 UnderwayReal Estate Property Services (7018)

50027 UnderwayTerminal Tenant Modifications FY 07 (7500)
7,33528 Spring, 2007Comprehensive Paving (8007)

Baltimore/Washington

2,87729 CompleteComprehensive Planning- AE-01-006/013 - Complete (1186)
2,04730 CompleteEnvironment Consultant - AE02-003 - Complete (1183)

63331 UnderwayComprehensive Design - AE 99-007 (1056)
1,73032 UnderwayComprehensive Design - AE99-006 (1055)
2,58533 UnderwayComprehensive Design Services- AE99-005 (1054)
1,95234 UnderwayComprehensive Construction Management & Inspection Services (1188)

40035 UnderwayA/E Consultants for Building Permits (1390)
58536 UnderwayComprehensive  Acoustical Services- SV-02-009 (1184)
78337 UnderwayWildlife Management Plan (1181)

1,00038 UnderwayCommercial Facilities Planning Consultant (1416)
20039 UnderwayFire Protection Engineer Services (1173)

1,77640 UnderwayComp Environmental Planning AE-05-003-005 (1460)
3,30041 UnderwayComp. Architectural Engineering Design Services (1324)
1,91742 UnderwayComprehensive Airport Facilities Planning (1459)
1,71143 UnderwayComprehensive Aviation Planning Services (1113)
2,33944 UnderwayComprehensive Intermodal & Terminal Planning Services (1114)

65045 UnderwayComprehensive Financial Services (1271)
35846 UnderwayAcoustical Services Contract (1485)

2,50047 UnderwayComprehensive Arch.Eng. Design Services (7015)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 19 (cont'd)

FY 2007 and Prior (cont'd)

Baltimore/Washington (cont'd)

1,00048 UnderwayComprehensive Construction Mgmt & Inspection (7016)
1,06549 UnderwayOECM - Engineering & Facilities Emergency Mapping Validation (1723)

10050 Spring, 2007BWI Mall Area Development (1119)
40051 Spring, 2007Comprehensive  AIT Services (1291)
66652 Spring, 2007Comprehensive MBE/DBE Program Monitoring Services (1272)

Consolidated Rental Car Facility

40753 UnderwayRental Car Facility Bus Improvements (7300)
1,90154 Spring, 2007Consolidated Rental Car Improvements (7311)

Environmental Compliance

1,31355 CompleteWest Tenant Lot Pavement Improvements (1470)
6,10056 UnderwayComprehensive Environmental Compliance Services (1461)
1,06257 Spring, 2007East Tenant Parking Lot Erosion Repairs (8104)

Equipment

58858 CompleteHydraulic "V" Box Spreader - Three Trucks for Snow Removal (1445)
19659 CompleteSolid Chemical Truck & Snow Removal V Box Spreader - Additional (1231)
39260 CompleteV- Box Spreader Trucks /Two  Snow Removal (1230)
11961 CompleteFuel Tanker - 2700 Gallon Vehicle Replacement (1440)
85062 CompleteGlycol Recovery Vehicles - Replacement (3) (1619)

1,59063 CompleteHighspeed Multifunction Units - Purchase Two New Units (7306)
1,29664 CompleteHighspeed Snow Plows Units - Five New (7309)

38265 CompleteLiquid Chemical Tanker -Two Additional FY04 (1401)
26266 CompletePaint Truck - Replacement (1559)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 19 (cont'd)

FY 2007 and Prior (cont'd)

Equipment (cont'd)

1,20767 CompleteSnowblowers - Three Additional (1224)
6968 CompleteSnowplows (2) (7310)

1,33269 CompleteTowbehind Broom - Seven New Unit (7308)
17070 UnderwayParamedic Transport Unit - Ambulance - Replacement (7202)

Information Technology CTIPP

2,56771 CompleteCUTE for International Terminal Buildout - Complete (1244)
1,30972 CompleteSecurity CCTV Upgrades (1246)
1,16673 UnderwayIT - Engineering & Facilities Emergency Mapping Systems (1623)
1,13474 Underway800 Mhz Emergency Digital Trunked Radio System (1334)

99775 UnderwayExit Lane Technology (7208)
1,84576 UnderwayExternal IT Infrastructure Upgrades (7401)
4,02777 Spring, 2007Parking Revenue Control (1270)

Landside Development

2,88378 CompleteFY05 Comprehensive Paving (1448)
3,84679 CompleteHourly Parking Garage Renovation (1464)

65480 CompletePay on Foot in the Daily Garage (1626)
3,62381 CompleteUR - Fire Protection - Hourly Garage Improvements (1474)

47082 CompleteUR - Water System - Exterior Water Valve Replacement (1355)
75183 UnderwayMdTA Police OT-Movement of Traffic (1378)
30084 UnderwayBWI Airport Gateway Treatment (1591)

4,49385 UnderwayCNG Fueling Station (1431)
5,14786 UnderwayComprehensive Paving 2006 (1467)

3987 UnderwayCargo Building Overhead Door and Dock Leveler Replacement (8303)
21088 UnderwayExisting Fire Station Office Living Area Improvements (7203)

PAGE ________MAA-22



SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 19 (cont'd)

FY 2007 and Prior (cont'd)

Landside Development (cont'd)

10089 UnderwayLightning Strike Study (1458)
88390 UnderwayMAC Building Renovations (1161)
38591 UnderwayTraffic Improvements - Outer Bypass Improvements (1387)
56492 UnderwayWiden Lower Level Airport Exit Roadway to I-195 Westbound (7009)

Martin State

18193 CompleteMTN Water Supply for Fire Suppression System Study (1433)
24094 CompleteMTN Stormwater Management (1094)

4,13295 UnderwayMTN Runway Rehabilitation (1093)
2,32596 UnderwayMTN Fuel Farm Renovations (1530)
7,17697 UnderwayMTN Tenant Ramp Extension (1196)

Regional Aviation

3,08598 CompleteSt. Mlary's County Airport
1,00099 UnderwayAid to Public/Private Airports (MAPA-90%) (1106)

119100 UnderwayRegional Airport Standardization Program (1227)
236101 UnderwayRegional Aviation Program (1107)
223102 UnderwayStatewide - Airport Pavement (1607)
560103 UnderwayStatewide - Airport System Plan (ASP) Update/Revision (1608)
750104 UnderwayStatewide Aviation Grants (AIP-5%) (1105)

Security

3,182105 CompleteTerminal Security Checkpoint Modifications (1434)
3,617106 CompleteBaggage Security Screening System Upgrades (1540)
2,652107 UnderwaySecurity Initiatives (1298)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 19 (cont'd)

FY 2007 and Prior (cont'd)

Security (cont'd)

135108 UnderwayARFF Training Room Conversion to an EOC (7209)
653109 UnderwayBWI Perimeter Gates & Fencing Improvements (1245)
290110 UnderwayTerminal UL and LL Sidewalk Bollards (8005)

1,010111 Spring, 2007BWI Airport Mobile Command Post Vehicle (1532)
1,067112 Spring, 2007Terminal A/B Door Access Control (8201)

Terminal Development

1,301113 CompleteFY 2003 Interim Terminal Renovations (1140)
2,667114 CompleteTerminal Bldg Interior Mods/Improvements - Complete (1255)

947115 CompleteElevator Rehab. Program - Complete (1152)
1,833116 CompleteHeating & Ventilation, Water Heaters, and Controls Replacement at BWI (1302)

43117 CompleteUR - Electrical System - BWI SCADA System (1229)
461118 CompleteUR - Fire Protection - Sprinkler Zone Control Valve Relocation (1363)

1,127119 UnderwayTenant Mod - Fire Station Exhaust (1417)
875120 UnderwayTenant and Safety Modifications (1457)

3,272121 UnderwayTerminal Building Interior Modifications (1450)
4,257122 UnderwayBaggage Handling System (BHS) Upgrades (7001)

771123 UnderwayTerminal Piers Jetway Door Replacement (1410)
100124 UnderwayAirline Relocation (1511)
260125 UnderwayCounty Sewer and Water Capital Improvements (1028)
671126 UnderwayPainting Terminal Exterior -  Airside (7301)

4,783127 UnderwayTerminal Building Interior / Exterior Modifications (7014)
233128 UnderwayTerminal Improvement Project (7017)

2,869129 Spring, 2007Sanitary Sewer Main Rehab Phase II (1453)
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MARYLAND AVIATION ADMINISTRATION - LINE 19 (cont'd)

FY 2008

Airport Technology

602130 Summer, 2007IT Equipment (1456)

Airside Development

373131 Summer, 2007Artificial Turf Installation on Airfield - Pilot Area A (8200)
11,127132 Summer, 2007UR - Airfield Lighting Cable Replacement (1351)

Annual

130133 Summer, 2007Bridge Inspection (SHA Consultant) (1023)
120134 Fall, 2007Terminal Spaceframe Inspection (7000)
100135 Spring, 2008Retaining Wall Inspection (8001)

Environmental Compliance

1,780136 Summer, 2007Erosion & Stormwater Management Improvements (8103)
744137 Fall, 2007Secondary Containment for Electrical Transformers (7101)

Equipment

1,400138 Summer, 2007Permanent Noise Monitoring System Replacement (7405)

Information Technology CTIPP

258139 Summer, 2007Exit Lane Technology (7208)
2,158140 Spring, 2008Consolidated Dispatch Center (7200)
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MARYLAND AVIATION ADMINISTRATION - LINE 19 (cont'd)

FY 2008 (cont'd)

Landside Development

975141 Summer, 2007Bridge/Ramp/Jenne Joint Repairs - Hourly Garage (8004)
1,006142 Summer, 2007Terminal Complex Roadway Resurfacing (7008)

Martin State

50143 Fall, 2007MTN Runway Lighting Vault Upgrade (7105)

Regional Aviation

1,000144 Summer, 2007Aid to Public/Private Airports (MAPA-90%) (1106)
125145 Summer, 2007Regional Airport Standardization Program (1227)
225146 Summer, 2007Regional Aviation Program (1107)
750147 Summer, 2007Statewide Aviation Grants (AIP-5%) (1105)

Security

1,923148 Summer, 2007BWI Perimeter Gates & Fencing Improvements (1245)
199149 Summer, 2007Interim  Checkpoint "J" Modification (7205)

1,318150 Fall, 2007Spring Lane Gate Access Improvements (7007)
1,453151 Spring, 2008Pier E Perimeter Intrusion Detection System (PIDS) (1613)

Terminal Development

340152 Summer, 2007County Sewer and Water Capital Improvements (1028)
2,304153 Summer, 2007Painting Terminal Exterior -  Airside (7301)

400154 Summer, 2007Tenant Emergency Paging Access (8202)
2,751155 Summer, 2007Terminal Improvement Project (7017)
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